
UniverSelf
Month/Year
09/10 10/10 11/10 12/10 01/11 02/11 03/11 04/11 05/11 06/11 07/11 08/11 09/11 10/11 11/11 12/11 01/12 02/12 03/12 04/12 05/12 06/12 07/12 08/12 09/12 10/12 11/12 12/12 01/13 02/13 03/13 04/13 05/13 06/13 07/13 08/13
WP T Month n°
1 3 6 9 12 15 18 21 24 27 30 33 36
Project Management
1.1 Coordination
D1.1
MS4
D1.15
WP1
1.2 Technical Management
1.3 Strategic Management
1.4 Implementation, Meetings, Reporting
MS1 MS2 MS3 MS5,MS6 MS7 MS8, M9 MS10 MS11 MS12,MS13 MS14 MS15,MS16 MS17 MS18 MS19,MS20 MS21 MS22,MS23
D1.2 D1.3 D1.4 D1.5 D1.6 D1.7,D1.8 D1.9 D1.10 D1.11 D1.12 D1.13
D1.14
Unified Management Framework
D2.1
D2.2
D2.4
WP2
2.1 UMF design
MS 24
MS 26-uc
MS 27-uc
2.2 Information and Knowledge Management
2.3 Network Governance
MS 25
D2.3
2.4 Intelligence Embodiement
Network Empowerment
WP3
3.1 Coherence and Evaluation
MS28
MS29-uc
MS33
D3.9
3.2 Parameter Optimization
D3.1
MS30
D3.5
3.3 Observation and Action
D3.2, D3.3
D3.6, D3.7
MS32
3.4 Cooperation strategies and incentives
D3.4
MS31
D3.8
Deployment and Impacts
WP4
4.1 Use-Case requirements from Scenarios
MS35-uc
D4.1
MS36
MS39-uc
D4.2
4.2 Deployment
MS34
MS37
D4.6
MS42,MS43-uc
D4.15
4.3 Impact Analysis
MS40, MS41-uc
D4.7, D4.8, D4.9
D4.12
D4.13
D4.14
4.4 Trust in Autonomics
MS38
D4.3, D4.4, D4.5
D4.10, 4.11
D4.16
Trend setting
D5.2
D5.4
D5.6
WP5
5.1 Dissemination & Exploitation Plans
D5.1
D5.3
D5.5
5.2 Communications & Project Promotion
MS44, MS45
MS47
MS51
5.3 Standardisation Actions
MS48
MS50
5.4 Trust and Certification trendsetting
MS46
MS49